
NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 2, $15M/YEAR PRESENT VALUE

Cost 
Year

Project 
Year Fixed Costs

Hydraulic 
Dredging 

Costs

Mechanical 
Dredging 

Costs T&D Costs
Build & Cap CDF 

Costs Fill CDF Costs CDF LTM
Construct 

LHCC

Wetlands 
Remediation 

Costs Capital Costs
Total Cost    

(0% Discount)

Discount 
Factor (for 

2.7%)
Net Present 

Value at 2.7%
0 1 6,888,322$    -$                  -$                  -$                  -$                       -$                  -$                8,727,988$ -$                  481,248$      16,097,558$  1.0000 16,097,558$ 
1 2 6,888,322$    -$                  -$                  -$                  -$                       -$                  -$                -$                  7,526,588$   14,414,910$  0.9737 14,035,939$ 
2 3 6,888,322$    -$                  -$                  -$                  -$                       -$                  -$                -$                  8,501,915$   15,390,237$  0.9481 14,591,651$ 
3 4 6,888,322$    -$                  -$                  -$                  -$                       -$                  -$                -$                  7,411,598$   14,299,920$  0.9232 13,201,469$ 
4 5 9,203,528$    -$                  3,783,498$    -$                  -$                       -$                  -$                -$                  426,753$      13,413,780$  0.8989 12,057,836$ 
5 6 6,888,322$    -$                  -$                  -$                  -$                       -$                  -$                -$                  7,517,689$   14,406,011$  0.8753 12,609,316$ 
6 7 6,888,322$    -$                  -$                  -$                  7,191,511$         -$                  -$                -$                  -$                  14,079,833$  0.8523 11,999,823$ 
7 8 6,888,322$    -$                  -$                  -$                  7,191,511$         -$                  -$                -$                  -$                  14,079,833$  0.8299 11,684,346$ 
8 9 6,888,322$    -$                  -$                  -$                  7,191,511$         -$                  -$                -$                  106,662$      14,186,496$  0.8080 11,463,351$ 
9 10 7,894,010$    4,994,220$    -$                  2,101,223$   -$                       218,211$      14,360$      -$                  12,753$        15,234,776$  0.7868 11,986,767$ 

10 11 7,894,010$    4,994,220$    -$                  2,101,223$   -$                       218,211$      14,360$      -$                  12,753$        15,234,776$  0.7661 11,671,633$ 
11 12 7,894,010$    4,994,220$    -$                  2,101,223$   -$                       218,211$      14,360$      -$                  12,753$        15,234,776$  0.7460 11,364,784$ 
12 13 7,894,010$    4,994,220$    -$                  2,101,223$   -$                       218,211$      14,360$      -$                  12,753$        15,234,776$  0.7264 11,066,002$ 
13 14 7,894,010$    4,994,220$    -$                  2,101,223$   -$                       218,211$      14,360$      -$                  12,753$        15,234,776$  0.7073 10,775,075$ 
14 15 7,860,830$    4,994,220$    -$                  1,105,916$   -$                       218,211$      14,360$      -$                  12,753$        14,206,290$  0.6887 9,783,505$   
15 16 6,888,322$    -$                  -$                  -$                  9,671,343$         -$                  14,360$      -$                  -$                  16,574,025$  0.6706 11,114,024$ 
16 17 6,888,322$    -$                  -$                  -$                  9,671,343$         -$                  14,360$      -$                  106,662$      16,680,687$  0.6529 10,891,478$ 
17 18 7,894,010$    4,994,220$    -$                  -$                  -$                       218,211$      28,719$      -$                  12,753$        13,147,913$  0.6358 8,359,095$   
18 19 7,894,010$    4,994,220$    -$                  -$                  -$                       218,211$      28,719$      -$                  12,753$        13,147,913$  0.6191 8,139,333$   
19 20 7,894,010$    4,994,220$    -$                  -$                  -$                       218,211$      28,719$      -$                  12,753$        13,147,913$  0.6028 7,925,349$   
20 21 7,894,010$    4,994,220$    -$                  -$                  -$                       218,211$      28,719$      -$                  12,753$        13,147,913$  0.5869 7,716,990$   
21 22 7,894,010$    4,994,220$    -$                  -$                  -$                       218,211$      28,719$      -$                  12,753$        13,147,913$  0.5715 7,514,109$   
22 23 6,888,322$    -$                  -$                  -$                  11,159,242$       -$                  28,719$      -$                  -$                  18,076,283$  0.5565 10,059,106$ 
23 24 6,888,322$    -$                  -$                  -$                  11,159,242$       -$                  28,719$      -$                  -$                  18,076,283$  0.5419 9,794,650$   
24 25 6,888,322$    -$                  -$                  -$                  11,159,242$       -$                  28,719$      -$                  106,662$      18,182,945$  0.5276 9,593,423$   
25 26 7,894,010$    4,994,220$    -$                  -$                  -$                       1,418,372$   43,079$      -$                  12,753$        14,362,434$  0.5137 7,378,481$   
26 27 7,894,010$    4,994,220$    -$                  -$                  -$                       1,418,372$   43,079$      -$                  12,753$        14,362,434$  0.5002 7,184,499$   
27 28 7,894,010$    4,994,220$    -$                  -$                  -$                       1,418,372$   43,079$      -$                  12,753$        14,362,434$  0.4871 6,995,618$   
28 29 7,894,010$    5,297,440$    -$                  -$                  -$                       1,504,488$   43,079$      -$                  12,753$        14,751,770$  0.4743 6,996,353$   
29 30 7,894,010$    4,994,220$    -$                  -$                  -$                       1,418,372$   43,079$      -$                  12,753$        14,362,434$  0.4618 6,632,621$   
30 31 7,894,010$    4,994,220$    -$                  -$                  -$                       1,418,372$   43,079$      -$                  12,753$        14,362,434$  0.4497 6,458,248$   
31 32 7,894,010$    4,994,220$    -$                  -$                  -$                       1,418,372$   43,079$      -$                  12,753$        14,362,434$  0.4378 6,288,460$   
32 33 7,894,010$    4,994,220$    -$                  -$                  -$                       1,418,372$   43,079$      -$                  12,753$        14,362,434$  0.4263 6,123,135$   
33 34 7,894,010$    4,994,220$    -$                  -$                  -$                       1,418,372$   43,079$      -$                  12,753$        14,362,434$  0.4151 5,962,157$   
34 35 3,932,667$    -$                  -$                  -$                  11,794,430$       -$                  43,079$      -$                  -$                  15,770,176$  0.4042 6,374,432$   
35 36 3,932,667$    -$                  -$                  -$                  -$                       -$                  43,079$      -$                  3,048,974$   7,024,721$    0.3936 2,764,799$   
36 37 3,932,667$    -$                  -$                  -$                  -$                       -$                  43,079$      12,843,272$ -$                  16,819,018$  0.3832 6,445,620$   
37 38 3,932,667$    -$                  -$                  -$                  -$                       -$                  43,079$      12,843,272$ -$                  16,819,018$  0.3732 6,276,163$   
38 39 3,932,667$    -$                  -$                  -$                  -$                       -$                  43,079$      12,180,271$ -$                  16,156,017$  0.3633 5,870,262$   
39 40 3,932,667$    -$                  -$                  -$                  -$                       -$                  43,079$      -$                  16,682,395$ 20,658,141$  0.3538 7,308,764$   
40 41 3,932,667$    -$                  -$                  -$                  -$                       -$                  43,079$      -$                  10,949,170$ 14,924,916$  0.3445 5,141,551$   

$284,127,410 $100,187,614 $3,783,498 $11,612,030 $86,189,375 $15,251,786 $1,033,895 $8,727,988 $37,866,815 $63,121,370 $611,901,782 $375,697,776
AVG

13,302,213
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 2, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

PLANNING & REPORTING Escalated from 2005 actuals
Dredge Season 1, $15M 2 MO 30,937$       61,874$       
Off Season 1, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 2, $15M 2 MO 30,937$       61,874$       
Off Season 2, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 3, $15M 2 MO 30,937$       61,874$       
Off Season 3, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 4, $15M 2 MO 30,937$       61,874$       
Off Season 4, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 5, $15M 2 MO 30,937$       61,874$       
Off Season 5, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 6, $15M 2 MO 30,937$       61,874$       
Off Season 6, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 7, $15M 2 MO 30,937$       61,874$       
Off Season 7, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 8, $15M 2 MO 30,937$       61,874$       
Off Season 8, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 9, $15M 2 MO 30,937$       61,874$       
Off Season 9, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 10, $15M 4 MO 30,937$       123,747$     
Off Season 10, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 11, $15M 4 MO 30,937$       123,747$     
Off Season 11, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 12, $15M 4 MO 30,937$       123,747$     
Off Season 12, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 13, $15M 4 MO 30,937$       123,747$     
Off Season 13, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 14, $15M 4 MO 30,937$       123,747$     
Off Season 14, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 15, $15M 4 MO 30,937$       123,747$     
Off Season 15, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 16, $15M 2 MO 30,937$       61,874$       
Off Season 16, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       

ITEM
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 2, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Dredge Season 17, $15M 2 MO 30,937$       61,874$       
Off Season 17, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 18, $15M 4 MO 30,937$       123,747$     
Off Season 18, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 19, $15M 4 MO 30,937$       123,747$     
Off Season 19, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 20, $15M 4 MO 30,937$       123,747$     
Off Season 20, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 21, $15M 4 MO 30,937$       123,747$     
Off Season 21, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 22, $15M 4 MO 30,937$       123,747$     
Off Season 22, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 23, $15M 2 MO 30,937$       61,874$       
Off Season 23, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 24, $15M 2 MO 30,937$       61,874$       
Off Season 24, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 25, $15M 2 MO 30,937$       61,874$       
Off Season 25, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 26, $15M 4 MO 30,937$       123,747$     
Off Season 26, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 27, $15M 4 MO 30,937$       123,747$     
Off Season 27, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 28, $15M 4 MO 30,937$       123,747$     
Off Season 28, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 29, $15M 4 MO 30,937$       123,747$     
Off Season 29, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 30, $15M 4 MO 30,937$       123,747$     
Off Season 30, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 31, $15M 4 MO 30,937$       123,747$     
Off Season 31, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 32, $15M 4 MO 30,937$       123,747$     
Off Season 32, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 33, $15M 4 MO 30,937$       123,747$     
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 2, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Off Season 33, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 34, $15M 4 MO 30,937$       123,747$     
Off Season 34, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 35, $15M 2 MO 30,937$       61,874$       
Off Season 35, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 36, $15M 2 MO 30,937$       61,874$       
Off Season 36, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 37, $15M 2 MO 30,937$       61,874$       
Off Season 37, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 38, $15M 2 MO 30,937$       61,874$       
Off Season 38, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 39, $15M 2 MO 30,937$       61,874$       
Off Season 39, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 40, $15M 2 MO 30,937$       61,874$       
Off Season 40, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 41, $15M 2 MO 30,937$       61,874$       
Off Season 41, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 42, $15M 2 MO 30,937$       61,874$       
Off Season 42, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 43, $15M 2 MO 30,937$       61,874$       
Off Season 43, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 44, $15M 2 MO 30,937$       61,874$       
Off Season 44, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 45, $15M 2 MO 30,937$       61,874$       
Off Season 45, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 46, $15M 2 MO 30,937$       61,874$       
Off Season 46, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       

PROJECT MANAGEMENT Escalated from 2005 actuals
Dredge Season 1, $15M 0 MO 237,965$     -$                
Off Season 1, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 2, $15M 0 MO 237,965$     -$                
Off Season 2, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 3, $15M 0 MO 237,965$     -$                
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 2, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Off Season 3, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 4, $15M 0 MO 237,965$     -$                
Off Season 4, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 5, $15M 0 MO 237,965$     -$                
Off Season 5, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 6, $15M 0 MO 237,965$     -$                
Off Season 6, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 7, $15M 0 MO 237,965$     -$                
Off Season 7, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 8, $15M 0 MO 237,965$     -$                
Off Season 8, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 9, $15M 0 MO 237,965$     -$                
Off Season 9, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 10, $15M 2 MO 237,965$     475,930$     
Off Season 10, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 11, $15M 2 MO 237,965$     475,930$     
Off Season 11, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 12, $15M 2 MO 237,965$     475,930$     
Off Season 12, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 13, $15M 2 MO 237,965$     475,930$     
Off Season 13, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 14, $15M 2 MO 237,965$     475,930$     
Off Season 14, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 15, $15M 2 MO 237,965$     475,930$     
Off Season 15, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 16, $15M 0 MO 237,965$     -$                
Off Season 16, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 17, $15M 0 MO 237,965$     -$                
Off Season 17, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 18, $15M 2 MO 237,965$     475,930$     
Off Season 18, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 19, $15M 2 MO 237,965$     475,930$     
Off Season 19, $15M 10 MO 118,982$     1,189,824$  
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 2, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
fee 120,767$     1,786,521$    
Dredge Season 20, $15M 2 MO 237,965$     475,930$     
Off Season 20, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 21, $15M 2 MO 237,965$     475,930$     
Off Season 21, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 22, $15M 2 MO 237,965$     475,930$     
Off Season 22, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 23, $15M 0 MO 237,965$     -$                
Off Season 23, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 24, $15M 0 MO 237,965$     -$                
Off Season 24, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 25, $15M 0 MO 237,965$     -$                
Off Season 25, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 26, $15M 2 MO 237,965$     475,930$     
Off Season 26, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 27, $15M 2 MO 237,965$     475,930$     
Off Season 27, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 28, $15M 2 MO 237,965$     475,930$     
Off Season 28, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 29, $15M 2 MO 237,965$     475,930$     
Off Season 29, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 30, $15M 2 MO 237,965$     475,930$     
Off Season 30, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 31, $15M 2 MO 237,965$     475,930$     
Off Season 31, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 32, $15M 2 MO 237,965$     475,930$     
Off Season 32, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 33, $15M 2 MO 237,965$     475,930$     
Off Season 33, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 34, $15M 2 MO 237,965$     475,930$     
Off Season 34, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 35, $15M 0 MO 237,965$     -$                
Off Season 35, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
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Dredge Season 36, $15M 0 MO 237,965$     -$                
Off Season 36, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 37, $15M 0 MO 237,965$     -$                
Off Season 37, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 38, $15M 0 MO 237,965$     -$                
Off Season 38, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 39, $15M 0 MO 237,965$     -$                
Off Season 39, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 40, $15M 0 MO 237,965$     -$                
Off Season 40, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 41, $15M 0 MO 237,965$     -$                
Off Season 41, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 42, $15M 0 MO 237,965$     -$                
Off Season 42, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 43, $15M 0 MO 237,965$     -$                
Off Season 43, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 44, $15M 0 MO 237,965$     -$                
Off Season 44, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 45, $15M 0 MO 237,965$     -$                
Off Season 45, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 46, $15M 0 MO 237,965$     -$                
Off Season 46, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    

MOBILIZATION/DEMOBILIZATION Escalated from 2008 proposal
Dredge Season, $15M 1 LS 2,755,855$  2,755,855$  Same for all hydraulic dredge seasons
fee 199,799$     2,955,655$    

OPERATIONAL SAMPLING & ANALYSIS Escalated from 2008 proposal Bathy, WWTP sampling, ambient air sampling
Dredge Season 1, $15M 0 MO 26,957$       -$                
Off Season 1, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 2, $15M 0 MO 26,957$       -$                
Off Season 2, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 3, $15M 0 MO 26,957$       -$                
Off Season 3, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 4, $15M 0 MO 26,957$       -$                
Off Season 4, $15M 12 MO -$                -$                
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fee -$                -$                  
Dredge Season 5, $15M 10 MO 26,957$       269,569$     
Off Season 5, $15M 2 MO -$                -$                
fee 19,544$       289,113$       
Dredge Season 6, $15M 0 MO 26,957$       -$                
Off Season 6, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 7, $15M 0 MO 26,957$       -$                
Off Season 7, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 8, $15M 0 MO 26,957$       -$                
Off Season 8, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 9, $15M 0 MO 26,957$       -$                
Off Season 9, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 10, $15M 2 MO 26,957$       53,914$       
Off Season 10, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 11, $15M 2 MO 26,957$       53,914$       
Off Season 11, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 12, $15M 2 MO 26,957$       53,914$       
Off Season 12, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 13, $15M 2 MO 26,957$       53,914$       
Off Season 13, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 14, $15M 2 MO 26,957$       53,914$       
Off Season 14, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 15, $15M 2 MO 26,957$       53,914$       
Off Season 15, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 16, $15M 0 MO 26,957$       -$                
Off Season 16, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 17, $15M 0 MO 26,957$       -$                
Off Season 17, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 18, $15M 2 MO 26,957$       53,914$       
Off Season 18, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 19, $15M 2 MO 26,957$       53,914$       
Off Season 19, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 20, $15M 2 MO 26,957$       53,914$       
Off Season 20, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
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Dredge Season 21, $15M 2 MO 26,957$       53,914$       
Off Season 21, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 22, $15M 2 MO 26,957$       53,914$       
Off Season 22, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 23, $15M 0 MO 26,957$       -$                
Off Season 23, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 24, $15M 0 MO 26,957$       -$                
Off Season 24, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 25, $15M 0 MO 26,957$       -$                
Off Season 25, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 26, $15M 2 MO 26,957$       53,914$       
Off Season 26, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 27, $15M 2 MO 26,957$       53,914$       
Off Season 27, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 28, $15M 2 MO 26,957$       53,914$       
Off Season 28, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 29, $15M 2 MO 26,957$       53,914$       
Off Season 29, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 30, $15M 2 MO 26,957$       53,914$       
Off Season 30, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 31, $15M 2 MO 26,957$       53,914$       
Off Season 31, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 32, $15M 2 MO 26,957$       53,914$       
Off Season 32, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 33, $15M 2 MO 26,957$       53,914$       
Off Season 33, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 34, $15M 2 MO 26,957$       53,914$       
Off Season 34, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 35, $15M 0 MO 26,957$       -$                
Off Season 35, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 36, $15M 0 MO 26,957$       -$                
Off Season 36, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 37, $15M 0 MO 26,957$       -$                
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Off Season 37, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 38, $15M 0 MO 26,957$       -$                
Off Season 38, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 39, $15M 0 MO 26,957$       -$                
Off Season 39, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 40, $15M 0 MO 26,957$       -$                
Off Season 40, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 41, $15M 0 MO 26,957$       -$                
Off Season 41, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 42, $15M 0 MO 26,957$       -$                
Off Season 42, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 43, $15M 0 MO 26,957$       -$                
Off Season 43, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 44, $15M 0 MO 26,957$       -$                
Off Season 44, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 45, $15M 0 MO 26,957$       -$                
Off Season 45, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 46, $15M 0 MO 26,957$       -$                
Off Season 46, $15M 12 MO -$                -$                
fee -$                -$                  

SITE O&M Escalated from 2008 proposal
Dredge Season 1, $15M 0 MO 126,487$     -$                
Off Season 1, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 2, $15M 0 MO 126,487$     -$                
Off Season 2, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 3, $15M 0 MO 126,487$     -$                
Off Season 3, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 4, $15M 0 MO 126,487$     -$                
Off Season 4, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 5, $15M 0 MO 126,487$     -$                
Off Season 5, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 6, $15M 0 MO 126,487$     -$                
Off Season 6, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 7, $15M 0 MO 126,487$     -$                
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Off Season 7, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 8, $15M 0 MO 126,487$     -$                
Off Season 8, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 9, $15M 0 MO 126,487$     -$                
Off Season 9, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 10, $15M 2 MO 126,487$     252,974$     
Off Season 10, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 11, $15M 2 MO 126,487$     252,974$     
Off Season 11, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 12, $15M 2 MO 126,487$     252,974$     
Off Season 12, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 13, $15M 2 MO 126,487$     252,974$     
Off Season 13, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 14, $15M 2 MO 126,487$     252,974$     
Off Season 14, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 15, $15M 2 MO 126,487$     252,974$     
Off Season 15, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 16, $15M 0 MO 126,487$     -$                
Off Season 16, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 17, $15M 0 MO 126,487$     -$                
Off Season 17, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 18, $15M 2 MO 126,487$     252,974$     
Off Season 18, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 19, $15M 2 MO 126,487$     252,974$     
Off Season 19, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 20, $15M 2 MO 126,487$     252,974$     
Off Season 20, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 21, $15M 2 MO 126,487$     252,974$     
Off Season 21, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 22, $15M 2 MO 126,487$     252,974$     
Off Season 22, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 23, $15M 0 MO 126,487$     -$                
Off Season 23, $15M 12 MO 71,487$       857,846$     
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fee 62,194$       920,039$       
Dredge Season 24, $15M 0 MO 126,487$     -$                
Off Season 24, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 25, $15M 0 MO 126,487$     -$                
Off Season 25, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 26, $15M 2 MO 126,487$     252,974$     
Off Season 26, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 27, $15M 2 MO 126,487$     252,974$     
Off Season 27, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 28, $15M 2 MO 126,487$     252,974$     
Off Season 28, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 29, $15M 2 MO 126,487$     252,974$     
Off Season 29, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 30, $15M 2 MO 126,487$     252,974$     
Off Season 30, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 31, $15M 2 MO 126,487$     252,974$     
Off Season 31, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 32, $15M 2 MO 126,487$     252,974$     
Off Season 32, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 33, $15M 2 MO 126,487$     252,974$     
Off Season 33, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 34, $15M 2 MO 126,487$     252,974$     
Off Season 34, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 35, $15M 0 MO 126,487$     -$                
Off Season 35, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 36, $15M 0 MO 126,487$     -$                
Off Season 36, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 37, $15M 0 MO 126,487$     -$                
Off Season 37, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 38, $15M 0 MO 126,487$     -$                
Off Season 38, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 39, $15M 0 MO 126,487$     -$                
Off Season 39, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       

9/11/2009 12 of 31



NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 2, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Dredge Season 40, $15M 0 MO 126,487$     -$                
Off Season 40, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 41, $15M 0 MO 126,487$     -$                
Off Season 41, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 42, $15M 0 MO 126,487$     -$                
Off Season 42, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 43, $15M 0 MO 126,487$     -$                
Off Season 43, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 44, $15M 0 MO 126,487$     -$                
Off Season 44, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 45, $15M 0 MO 126,487$     -$                
Off Season 45, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 46, $15M 0 MO 126,487$     -$                
Off Season 46, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       

NAE EXPENDITURES Escalated from 2005 actuals
Dredge Season, $15M 2 MO 178,438$     356,876$     
Off Season, $15M 10 MO 89,219$       892,190$     
fee -$                1,249,066$    No Fee on NAE Expenditures

SEDIMENT SAMPLING & WQM Escalated from 2008 actuals
Project Year 1, $15M 0 MO 202,609$     -$                No Fee on Sed Samp & WQM
fee -$                -$                  
Project Year 2, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 3, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 4, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 5, $15M 10 MO 202,609$     2,026,094$  
fee -$                2,026,094$    
Project Year 6, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 7, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 8, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 9, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 10, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 11, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
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Project Year 12, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 13, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 14, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 15, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 16, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 17, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 18, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 19, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 20, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 21, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 22, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 23, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 24, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 25, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 26, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 27, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 28, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 29, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 30, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 31, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 32, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 33, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 34, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 35, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 36, $15M 0 MO 202,609$     -$                
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fee -$                -$                  
Project Year 37, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 38, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 39, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 40, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 41, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 42, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 43, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 44, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 45, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 46, $15M 0 MO 202,609$     -$                
fee -$                -$                  

DATABASE O&M & WEB Escalated from 2008 actuals
Project Year 1, $15M 0 MO 68,137$       -$                No Fee on Database O&M & Web
fee -$                -$                  
Project Year 2, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 3, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 4, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 5, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 6, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 7, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 8, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 9, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 10, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 11, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 12, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 13, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 14, $15M 2 MO 68,137$       136,275$     
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fee -$                136,275$       
Project Year 15, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 16, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 17, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 18, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 19, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 20, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 21, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 22, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 23, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 24, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 25, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 26, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 27, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 28, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 29, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 30, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 31, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 32, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 33, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 34, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 35, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 36, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 37, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 38, $15M 0 MO 68,137$       -$                
fee -$                -$                  
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 2, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Project Year 39, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 40, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 41, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 42, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 43, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 44, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 45, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 46, $15M 0 MO 68,137$       -$                
fee -$                -$                  
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 2, $15M/YEAR HYDRAULIC DREDGING COSTS
Days QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

HYDRAULIC DREDGING 490 cy/day No T&D Costs
Project Year 1, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  2, $15M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars 0

fee -$                  -$                    CY Sand
Project Year  3, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  4, $15M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars 0

fee -$                  -$                    CY Sand
Project Year  5, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  6, $15M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars 0

fee -$                  -$                    CY Sand
Project Year  7, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  8, $15M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars 0

fee -$                  -$                    CY Sand
Project Year  9, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  10, $15M CY 207$         -$                  2008 Cost Est
escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100

fee 337,605$      4,994,220$      CY Sand
Project Year  11, $15M CY 207$         -$                  2008 Cost Est

escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100
fee 337,605$      4,994,220$      CY Sand

Project Year  12, $15M CY 207$         -$                  2008 Cost Est
escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100

fee 337,605$      4,994,220$      CY Sand
Project Year  13, $15M CY 207$         -$                  2008 Cost Est

ITEM
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 2, $15M/YEAR HYDRAULIC DREDGING COSTS
Days QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100
fee 337,605$      4,994,220$      CY Sand

Project Year  14, $15M CY 207$         -$                  2008 Cost Est
escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100

fee 337,605$      4,994,220$      CY Sand
Project Year  15, $15M CY 207$         -$                  2008 Cost Est

escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100
fee 337,605$      4,994,220$      CY Sand

Project Year  16, $15M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars 0

fee -$                  -$                    CY Sand
Project Year  17, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  18, $15M CY 207$         -$                  2008 Cost Est
escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100

fee 337,605$      4,994,220$      CY Sand
Project Year  19, $15M CY 207$         -$                  2008 Cost Est

escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100
fee 337,605$      4,994,220$      CY Sand

Project Year  20, $15M CY 207$         -$                  2008 Cost Est
escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100

fee 337,605$      4,994,220$      CY Sand
Project Year  21, $15M CY 207$         -$                  2008 Cost Est

escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100
fee 337,605$      4,994,220$      CY Sand

Project Year  22, $15M CY 207$         -$                  2008 Cost Est
escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100

fee 337,605$      4,994,220$      CY Sand
Project Year  23, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  24, $15M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars 0

fee -$                  -$                    CY Sand
Project Year  25, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  26, $15M CY 207$         -$                  2008 Cost Est
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 2, $15M/YEAR HYDRAULIC DREDGING COSTS
Days QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100
fee 337,605$      4,994,220$      CY Sand

Project Year  27, $15M CY 207$         -$                  2008 Cost Est
escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100

fee 337,605$      4,994,220$      CY Sand
Project Year  28, $15M CY 207$         -$                  2008 Cost Est

escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100
fee 337,605$      4,994,220$      CY Sand

Project Year  29, $15M CY 207$         -$                  2008 Cost Est
escalated 45 22275 CY 222$         4,939,338$   2010 dollars 2228

fee 358,102$      5,297,440$      CY Sand
Project Year  30, $15M CY 207$         -$                  2008 Cost Est

escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100
fee 337,605$      4,994,220$      CY Sand

Project Year  31, $15M CY 207$         -$                  2008 Cost Est
escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100

fee 337,605$      4,994,220$      CY Sand
Project Year  32, $15M CY 207$         -$                  2008 Cost Est

escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100
fee 337,605$      4,994,220$      CY Sand

Project Year  33, $15M CY 207$         -$                  2008 Cost Est
escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100

fee 337,605$      4,994,220$      CY Sand
Project Year  34, $15M CY 207$         -$                  2008 Cost Est

escalated 43 21000 CY 222$         4,656,615$   2010 dollars 2100
fee 337,605$      4,994,220$      CY Sand

Project Year  35, $15M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars 0

fee -$                  -$                    CY Sand
Project Year  36, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  37, $15M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars 0

fee -$                  -$                    CY Sand
Project Year  38, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  39, $15M CY 207$         -$                  2008 Cost Est

9/11/2009 20 of 31



NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 2, $15M/YEAR HYDRAULIC DREDGING COSTS
Days QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  40, $15M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars 0

fee -$                  -$                    CY Sand
Project Year  41, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  42, $15M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars 0

fee -$                  -$                    CY Sand
Project Year  43, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  44, $15M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars 0

fee -$                  -$                    CY Sand
Project Year  45, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars 0
fee -$                  -$                    CY Sand

Project Year  46, $15M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars 0

fee -$                  -$                    CY Sand
860 421275 14,982,659$    

42128
TOTAL
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SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 2, $15M/YEAR MECHANICAL DREDGING COSTS
Days QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

MECHANICAL DREDGING 1400 cy/day No T&D Costs 12 hr/day
Project Year 1, $15M CY 13$            -$                2009 Cost Est

escalated 0 0 CY 13$            -$                2010 dollars
fee -$                -$                

Project Year  2, $15M CY 13$            -$                2009 Cost Est
escalated 0 0 CY 13$            -$                2010 dollars

fee -$                -$                
Project Year  3, $15M CY 13$            -$                2009 Cost Est

escalated 0 0 CY 13$            -$                2010 dollars
fee -$                -$                

Project Year  4, $15M CY 13$            -$                2009 Cost Est
escalated 0 0 CY 13$            -$                2010 dollars

fee -$                -$                
Project Year  5, $15M CY 13$            -$                2009 Cost Est

escalated 194 271589 CY 13$            3,527,737$  2010 dollars
fee 255,761$     3,783,498$  

Project Year  6, $15M CY 13$            -$                2009 Cost Est
escalated 0 0 CY 13$            -$                2010 dollars

fee -$                -$                
Project Year  7, $15M CY 13$            -$                2009 Cost Est

escalated 0 0 CY 13$            -$                2010 dollars
fee -$                -$                

Project Year  8, $15M CY 13$            -$                2009 Cost Est
escalated 0 0 CY 13$            -$                2010 dollars

fee -$                -$                
194 271589 3,783,498$  

ITEM

TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 2, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

TRANSP & DISPOSAL
Ship by rail to Hazardous 
Waste Landfill

Project Year 1, $15M CY 164$          -$                   2009 Actual 0
escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs

fee -$                   -$                     
Project Year 2, $15M CY 164$          -$                   2009 Actual 0

escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs
fee -$                   -$                     

Project Year 3, $15M CY 164$          -$                   2009 Actual 0
escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs

fee -$                   -$                     
Project Year 4, $15M CY 164$          -$                   2009 Actual

escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs
fee -$                   -$                     

Project Year 5, $15M CY 164$          -$                   2009 Actual
escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs

fee -$                   -$                     
Project Year 6, $15M CY 164$          -$                   2009 Actual

escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs
fee -$                   -$                     

Project Year 7, $15M CY 164$          -$                   2009 Actual
escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs

fee -$                   -$                     
Project Year 8, $15M CY 164$          -$                   2009 Actual

escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs
fee -$                   -$                     

Project Year 9, $15M CY 164$          -$                   2009 Actual
escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs

fee -$                   -$                     
Project Year 10, $15M CY 164$          -$                   2009 Actual

escalated 11550 CY 170$          1,959,182$     2010 dollars CY cake to CDFs
fee 142,041$        2,101,223$      

Project Year 11, $15M CY 164$          -$                   2009 Actual
escalated 11550 CY 170$          1,959,182$     2010 dollars CY cake to CDFs

fee 142,041$        2,101,223$      
Project Year 12, $15M CY 164$          -$                   2009 Actual

ITEM
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 2, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

escalated 11550 CY 170$          1,959,182$     2010 dollars CY cake to CDFs
fee 142,041$        2,101,223$      

Project Year 13, $15M CY 164$          -$                   2009 Actual
escalated 11550 CY 170$          1,959,182$     2010 dollars CY cake to CDFs

fee 142,041$        2,101,223$      
Project Year 14, $15M CY 164$          -$                   2009 Actual

escalated 11550 CY 170$          1,959,182$     2010 dollars CY cake to CDFs
fee 142,041$        2,101,223$      

Project Year 15, $15M CY 164$          -$                   2009 Actual 5471
escalated 6079 CY 170$          1,031,157$     2010 dollars CY cake to CDFs

fee 74,759$          1,105,916$      
Project Year 16, $15M CY 164$          -$                   2009 Actual 0

escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs
fee -$                   -$                     

Project Year 17, $15M CY 164$          -$                   2009 Actual 0
escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs

fee -$                   -$                     
Project Year 18, $15M CY 164$          -$                   2009 Actual 11550

escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs
fee -$                   -$                     

Project Year 19, $15M CY 164$          -$                   2009 Actual 11550
escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs

fee -$                   -$                     
Project Year 20, $15M CY 164$          -$                   2009 Actual 11550

escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs
fee -$                   -$                     

Project Year 21, $15M CY 164$          -$                   2009 Actual 11550
escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs

fee -$                   -$                     
Project Year 22, $15M CY 164$          -$                   2009 Actual 11550

escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs
fee -$                   -$                     

Project Year 23, $15M CY 164$          -$                   2009 Actual 0
escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs

fee -$                   -$                     
Project Year 24, $15M CY 164$          -$                   2009 Actual 0
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 2, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs
fee -$                   -$                     

Project Year 25, $15M CY 164$          -$                   2009 Actual 0
escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs

fee -$                   -$                     
Project Year 26, $15M CY 164$          -$                   2009 Actual 11550

escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs
fee -$                   -$                     

Project Year 27, $15M CY 164$          -$                   2009 Actual 11550
escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs

fee -$                   -$                     
Project Year 28, $15M CY 164$          -$                   2009 Actual 11550

escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs
fee -$                   -$                     

Project Year 29, $15M CY 164$          -$                   2009 Actual 12251
escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs

fee -$                   -$                     
Project Year 30, $15M CY 164$          -$                   2009 Actual 11550

escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs
fee -$                   -$                     

Project Year 31, $15M CY 164$          -$                   2009 Actual 11550
escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs

fee -$                   -$                     
Project Year 32, $15M CY 164$          -$                   2009 Actual 11550

escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs
fee -$                   -$                     

Project Year 33, $15M CY 164$          -$                   2009 Actual 11550
escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs

fee -$                   -$                     
Project Year 34, $15M CY 164$          -$                   2009 Actual 11550

escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs
fee -$                   -$                     

Project Year 35, $15M CY 164$          -$                   2009 Actual 0
escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs

fee -$                   -$                     
Project Year 36, $15M CY 164$          -$                   2009 Actual 0
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 2, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs
fee -$                   -$                     

Project Year 37, $15M CY 164$          -$                   2009 Actual 0
escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs

fee -$                   -$                     
Project Year 38, $15M CY 164$          -$                   2009 Actual 0

escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs
fee -$                   -$                     

Project Year 39, $15M CY 164$          -$                   2009 Actual 0
escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs

fee -$                   -$                     
Project Year 40, $15M CY 164$          -$                   2009 Actual 0

escalated 0 CY 170$          -$                   2010 dollars CY cake to CDFs
fee -$                   -$                     

63829 11,612,030$    
63829 0 167872

T&D cake to CDF

TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 2, $15M/YEAR BUILD and CAP CDFs COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

BUILD CDFs
CDFs A, B & C LS 62,455,984$ -$                  2007 Cost Est See NAE Cost Estimates

escalated 1 LS 69,246,066$ 69,246,066$ 2010 dollars
STORM WATER MGMT

Purchase & Installation 1 LS 119,850$      119,850$      Vendor quote

200 gpm heated, insulated, sand 
and GAC, flow meters, piping, 
pumps and frac tanks

69,365,916$ 
5,029,029$   

74,394,945$
CAP CDF

CDFs A, B & C 0 LS 9,918,788$   -$                  2007 Cost Est See NAE Cost Estimates
escalated 1 LS 10,997,138$ 10,997,138$ 2010 dollars

10,997,138$ 
797,292$      

11,794,430$ 

SUBTOTAL
FEE
TOTAL

ITEM

SUBTOTAL
FEE
TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 2, $15M/YEAR FILL CDFs COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

FILL CDFs
Dredge Season, $15M CY 69$            -$                  2007 Cost Est $53/ton @ 1.3 ton/cy

escalated 15000 CY 76$            1,145,860$   2010 dollars 15,000 cy/45 days
STORM WATER MGMT

Utilities 12 MO 2,805$       33,660$        Acutals from similar operations electric, carbon, spare parts
Operation 1 YR 119,351$   119,351$      2010 dollars 1 laborer @ 8 hr/day year round

TRUCK DECONTAMINATION DAY 538$          -$                  

Temporary faclilty (incl. decon 
pad) included in NAE 2007 cost 
est 1 laborer @ 8 hr/day

escalated 180 DAY 597$          107,416$      2010 dollars
AIR MONITORING 1 YR 47,000$     47,000$        Based on 1/3 Cashins Cost 2009

1,453,287$   
105,363$      

YR 1,558,651$   

ITEM

SUBTOTAL
FEE
TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 2, $15M/YEAR CDF LONG TERM MONITORING (LTM) COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

CDF LTM CAPITAL COST
Monitoring Well Installation 10 WELL 29,836$     298,356$ escalated from 2006 actual one-time capital cost

298,356$   
21,631$   

319,987$  
CDF LTM ANNUAL COST

Sampling 1 YR 23,500$     23,500$   10 wells; 2 samplers; 4 events Based on Sawyer Street actuals
Analysis 1 YR 2,667$       2,667$     10 samples PCBs, metals 20% QC; 2-week TAT
Field Sampling Plan 1 YR 4,000$       4,000$     NAE Est 7/30/09
Database Maintenance 1 YR 2,000$       2,000$     NAE Est 7/30/09
Tech Memo 1 YR 8,000$       8,000$     NAE Est 7/30/09

40,167$     
2,912$     

43,079$     

ITEM

SUBTOTAL
FEE
TOTAL

SUBTOTAL
FEE
TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 2, $15M/YEAR WETLANDS REMEDIATION COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

WETLAND RESTORATION Includes silt curtains
Project Year 4, $15M CY 687$          -$                  2008 Cost Est

escalated 15432 CY 736$          11,356,896$  2010 dollars
fee 823,375$       12,180,271$  

Project Year 5, $15M CY 687$          -$                  2008 Cost Est
escalated 16272 CY 736$          11,975,079$  2010 dollars

fee 868,193$       12,843,272$  
Project Year 6, $15M CY 687$          -$                  2008 Cost Est

escalated 16272 CY 736$          11,975,079$  2010 dollars
fee 868,193$       12,843,272$  

47976 37,866,815$  

ITEM

TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 2, $15M/YEAR CAPITAL COSTS
ITEM QUANTITY UNITS UNIT COST SUBTOTAL TOTAL COMMENTS ASSUMPTIONS

CAD CELL DESIGN FINALIZATION LS 58,603$         -$                  2006 Actual
escalated 1 LS 67,248$         67,248$         2010 dollars Year 1

PURCHASE MARINE EQUIPMENT LS 3,890,000$    -$                  2007 Cost Est
escalated 1 LS 4,312,913$    4,312,913$    2010 dollars Year 2

TERC RECOMPETE LS 983,404$       -$                  2007 Cost Est
escalated 1 LS 1,090,318$    1,090,318$    1,090,318$    2010 dollars Year 3

INSTALL SILT CURTAINS LS 13,369,673$  -$                  2007 Cost Est
escalated 1 LS 14,823,195$  14,823,195$  2010 dollars Years 3 & 4

REMOVE SILT CURTAINS & ADD CAP CAD CELL LS 6,780,525$    -$                  2007 Cost Est
escalated 1 LS 7,517,689$    7,517,689$    2010 dollars Year 6

DEMOB AREAS C & D LS 9,875,524$    -$                  2007 Cost Est
escalated 1 LS 10,949,170$  10,949,170$  10,949,170$  2010 dollars Year 41

NSTAR CROSSING LS 3,000,000$    -$                  2008 Cost Est
escalated 1 LS 3,213,675$    3,213,675$    3,213,675$    2010 dollars Year 2

MARSH ISLAND RESTORATION LS 2,750,000$    -$                  2007 Cost Est
escalated 1 LS 3,048,974$    3,048,974$    3,048,974$    2010 dollars Year 36

EMPTY CELL #1 & CAP DDA LS 15,573,194$  -$                  2008 Cost Est
escalated 1 LS 16,682,395$  16,682,395$  16,682,395$  2010 dollars Year 40

NARAGANSETT LTM ROUND #5 LS 400,000$       -$                  2009 Cost Est
escalated 1 LS 414,000$       414,000$       414,000$       2010 dollars Year 1

NARAGANSETT LTM ROUND #6 LS 400,000$       -$                  2009 Cost Est
escalated 1 LS 414,000$       414,000$       414,000$       2010 dollars Year 5

CONSTRUCT LHCC LS 8,147,670$    -$                  2008 Cost Est
escalated 1 LS 8,727,988$    8,727,988$    2010 dollars Year 1

CONFIRMATIONAL SAMPLING YR 11,905$         -$                  2008 Cost Est Years 5, 10-15,
escalated 1 YR 12,753$         12,753$         267,806$       2010 dollars  18-22, & 26-34

CDF MONITORING WELL INSTALLATION CDF 106,662$       -$                  
see CDF LTM 
spreadhseet

escalated 1 CDF 106,662$       106,662$       319,987$       Years 9, 17 & 25

TOTAL 36,400,325$  

9/11/2009 31 of 31


	barcodetext: SDMS DocID 70001083
	barcode: *70001083*


